

**CHANGE ORDER**

PROJECT:	Rowan County Courthouse Roof Replacement	NO.:	01
OWNER:	Rowan County	DATE OF ISSUANCE:	2/3/2023
CONTRACTOR:	Davco Roofing and Sheet Metal, Inc.	ENGINEER:	REI Engineers
		REI PROJECT NO:	021CLT-223

## THE CONTRACT IS CHANGED AS FOLLOWS:

Credit to Owner for unused contingency allowance .....\$21,114.02

The original Contract Sum was	\$451,000.00
The net change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$451,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$21,114.02
The new Contract Sum including this Change Order will be	\$429,885.98

The Contract Time will be unchanged by 0 days.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**REI Engineers \_\_\_\_\_  
Architect

Paul Whitley \_\_\_\_\_



Signature

2/3/2023 \_\_\_\_\_

Reference Date

Davco Roofing and Sheet Metal, Inc. \_\_\_\_\_  
Contractor

Brandon Runyan \_\_\_\_\_

Printed Name



Signature

02/22/2023 \_\_\_\_\_

Date

Rowan County \_\_\_\_\_  
Owner

Aaron Church \_\_\_\_\_

Printed Name

Signature

Date

☐ Attachments:

Copies:

☒ Owner☒ Engineer☒ Contractor