

Rowan County
Chemical Booster Station
Summary RFP's, WCD's and Change Orders
Updated December 21, 2021

RFP No.	WCD No.	RFC No. / Date	Change Order No.	Description	Cost	Credit	Net	Adjusted Contract Amount	Adjusted S.C. Duration	Adjusted S.C. Date	Adjusted F.C. Duration	Adjusted F.C. Date	Status / Comments
				Original Contract Amount / Durations / Dates				\$742,900.41	219	8/9/2022	217	9/6/2022	
	001	001		Wiring for 4-20 mA Functionality for Metering Pumps	\$1,939.48		\$1,939.48	\$744,839.89	0				VOID by FO-001-
001		003		Additional Programming for 4-20 mA Functionality	\$2,150.57		\$2,150.57	\$745,050.98					Cost Proposal (RFC-003) Rev 2 received 12/7
002		002		40 kW Generator/Manual Transfer Switch Relocation	\$74,672.53		\$74,672.53	\$819,723.51					Cost Proposal (RFC-002) received 11/23
			001	Change Order No. 1	\$76,823.10	\$0.00	\$76,823.10	\$819,723.51	219		217		Executed
				Total Percentage Change per CO No. 1				10.34%					
			002	Change Order No. 2	\$0.00	\$0.00	\$0.00	\$819,723.51	0		0		Executed
				Total Percentage Change To Date				10.34%					
			003	Change Order No. 3 (Future)	\$0.00	\$0.00	\$0.00	\$819,723.51	0		0		Future
				Total Percentage Change To Date				10.34%					

\$76,823.10

RFP - Request for proposal
WCD - Work Change Directive
RFC - Contractor Proposal
S.C. - Substantial Completion
F.C. - Final Completion