



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-639-9434

Date: 1/7/2022

Job: Nina Dix Dog Adoption Center

Change Order Request #10

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractors will provide all labor and material for the following work:


Metal roof panel original cost: \$ 45,580.56
New roof panel cost: 62,942.56


Metal roof panel cost increase: \$ 17,362.00

Total Labor and Material Costs: \$ 17,362.00 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NA

Approved:  (Owner) 1/7/2022 (Date)

Approved:  (General Contractor) 1-11-22 (Date)



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-639-9434

Date: 11/16/2021

Job: Nina Dix Dog Adoption Center

Change Order Request #11

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractors will provide all labor and material for the following work:

Millwork changes per architect:

Deduct (1) Nexelon blue shelving unit for each (7) storage rooms
Add (2) Nexelon blue shelving units to grooming 127
Add 5' plastic laminate to wall as backsplash @ (4) straight benches

Total Labor and Material Costs: \$1,900 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NC

Approved: [Signature] (Owner)

(Date)

Approved: [Signature] (General Contractor)

(Date)

11-23-21



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-639-9434

Date: 1/7/2022

Job: Nina Dix Dog Adoption Center

Change Order Request #12

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractors will provide all labor and material for the following work:

Change in insulation cost:

Original insulation quote: \$14,280

New quote: \$63,055

Total increase \$48,775

Note- either insulation was unobtainable, would be third quarter of 2022, or fourth quarter of 2022, or take above change. There is a shortage.

Total Labor and Material Costs: \$48,775.00 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NA

Approved: _____
(Owner)


(Date)

Approved: _____

(General Contractor)

1-11-22

(Date)



Job: Nina Dix Dog Adoption Center

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

[illegible]

Approved: _____
(General Contractor)

1-11-22
(Date)



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-639-9434

Date: 1/10/2022

Job: Nina Dix Dog Adoption Center

Change Order Request #14

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractors will provide all labor and material for the following work:

Price increase - metal ceiling grid and material \$ 7,403.00

Total Labor and Material Costs: \$ 7,403.00 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NA

Approved: (Owner)

(Date)

Approved: (General Contractor)

(Date)

1-11-22



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-638-9434

Date: 1/7/2022

Job: Nina Dix Dog Adoption Center

Change Order Request #15

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractors will provide all labor and material for the following work:

Hat channel cost increase:	
original cost:	\$ 4,013.00
actual	\$ 25,140.19
difference	\$ 21,127.19

Total Labor and Material Costs: \$ 21,127.19 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NA

Approved: _____ (Owner) _____ (Date)

Approved: _____ (General Contractor) 1-11-22 (Date)



C. S. Bradshaw Const. Co., Inc.

P. O. BOX 1086, SALISBURY, NC 28144
704-633-9011, FAX 704-639-9434

Date: 11/30/2021

Job: Nina Dix Dog Adoption Center

Change Order Request #16

This is an agreement between the undersigned owner and the general contractor to approve and carry out work that is substantially different than the original project scope. Both parties understand that the requested changes, as specified below, may alter the project's price and schedule. It is also understood that any differences in estimated costs due to this change order will be accounted for in the regular payment schedule.


Contractors will provide all labor and material for the following work:


replace door frame per architects request for swing- door #104

Total Labor and Material Costs: \$353.00 (Add)

Does Change Affect Schedule?: No

New Estimated Completion Date: NA

Approved:  (Owner) 1-11-22 (Date)

Approved:  (General Contractor) 1-11-22 (Date)