



November 30, 2020

Unlimited License #74905

To: Pete Bogle  
The Bogle Firm  
100 W Innes Street  
Salisbury, N.C. 28144

Re: **Rowan County Covid Phase 2 – Change Order Request #2 Justice Center**

Original Contract Amount		\$570,027.00
Approved Change Orders to Date	+	\$ 0.00

**Current Contract Total** **\$570,027.00**

**Change Order Request #1 Summary**

Relocation of existing shelving, new wall partition.

		\$ 2,735.00
GC Fee 5%	+	\$ 136.00
		\$ 2,871.00
Bond 1.5%	+	\$ 43.00

**Change Order #2 Total** **\$ 2,914.00**

**Contingency Total** **\$ 25,000.00**

**Change Order #1** **- \$6,927.00**

**Change Order #2** **\$2,914.00**

**Contingency Balance** **= \$15,159.00**

*We request 2 additional time to be added for this change order.*

**Acceptance of this change order:** *This will become part of the original AIA Contract and all terms and conditions of that contract.*

**Rowan County Covid Phase 2**

**Owner/Representative Signature:** \_\_\_\_\_ **Date:** \_\_\_\_\_

**Vertex Construction Company, LLC**

**Owner Signature:** \_\_\_\_\_ **Date:** \_\_\_\_\_