

General Contractor P. O. Box 929 ----- Monroe, NC 28111-0929

Office No. (704) 283-7551

Fax No. (704) 289-8217

Request For Change (RFC) To Contract Amount

Request for Change to Contract Amount Accepted by Owner By: Date: By: Date: Date: Will Crook - Project Manager	RFC #	002	PROJECT	NE Rowan County Chemical Bo	oster Station	_ DATE_	11/23/2021
Eng_/Owner:	A ++	Havdan Darmalda EIT					
Address:				_			
City: Raleigh, NC 27607 Rowan County Rowan County	-			<u> </u>			
Description of Change: New CAT Generator with concrete pad for the Northeast Rowan Water Chemical Booster Station. Change Order includes all items required to install a Permanent Generator and Relocation of Manual Transfer Switch. Owner has selected the CAT Generator, the quote has been attached and approved. This quote shall overide any specifications as it has already been reviewed. Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount This RFC is valid for 30 days, at which time reevaluation of cost and time may be necessary. Signature By:			ite 500	<u> </u>			
Description of Change: New CAT Generator with concrete pad for the Northeast Rowan Water Chemical Booster Station. Change Order includes all items required to install a Permanent Generator and Relocation of Manual Transfer Switch. Owner has selected the CAT Generator, the quote has been attached and approved. This quote shall overide any specifications as it has already been reviewed. Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount Change Order Amount This RFC is valid for 30 days, at which time reevaluation of cost and time may be necessary. Request for Change to Contract Amount Accepted by Owner DELLINGER, INC. By:	•			<u> </u>			
to install a Permanent Generator and Relocation of Manual Transfer Switch. Owner has selected the CAT Generator, the quote has been attached and approved. This quote shall overide any specifications as it has already been reviewed. Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. **SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount This RFC is valid for 30 days, at which time reevaluation of cost and time may be necessary. Change to Contract Amount Accepted by Owner DELLINGER, INC. By:	Owner:	Rowan County		_			
Owner has selected the CAT Generator, the quote has been attached and approved. This quote shall overide any specifications as it has already been reviewed. Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount This RFC is valid for	Description of Change:	New CAT Generator with	concrete pad for the Nort	heast Rowan Water Chemical Boost	er Station. Change (Order includes	all items required
Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. This RFC is valid for 30 days, at which time reevaluation of cost and time may be necessary. Change Order Amount S74,672.53 S74,672.53 Request for Change to Contract Amount Accepted by Owner DELLINGER, INC. By: Date: Date: Date: Will Crook - Project Manager	to install a Permanent Ger	nerator and Relocation of M	anual Transfer Switch.				
Dellinger Inc. will supply the generator, installation, and grading/concrete work. The Boswell Group will add all necessary wiring and take care of the relocation of the MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. This RFC is valid for 30 days, at which time reevaluation of cost and time may be necessary. Change Order Amount S74,672.53 S74,672.53 Request for Change to Contract Amount Accepted by Owner DELLINGER, INC. By: Date: Date: Date: Will Crook - Project Manager							
MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount	Owner has selected the C	AT Generator, the quote has	s been attached and appro-	ved. This quote shall overide any spe	cifications as it has	already been	reviewed.
MTS as shown on documents provided. Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount							
Due to the extended delivery for the Generator, which is past the original contract time, Dellinger is requesting that the contract be paid in full, including retainage. This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount	Dellinger Inc. will supply	the generator, installation, a	and grading/concrete work	x. The Boswell Group will add all no	cessary wiring and	take care of th	ne relocation of the
This Change Order would be the only open cost. *SRU has shown interest in moving the Generator forward closer to the drive and locating the MTS closer toward the drive as well. Change Order Amount	MTS as shown on docum	ents provided.					
This RFC is valid for days, at which time reevaluation of cost and time may be necessary. Request for Change to Contract Amount Accepted by Owner DELLINGER, INC. By: Date: By: Date: Will Crook - Project Manager	This Change Order would	d be the only open cost.			•	l in full, includ	ling retainage.
Request for Change to Contract Amount Accepted by Owner By: Date: By: Date: Date: Will Crook - Project Manager			Change Order An	nount			\$74,672.53
By: Date: By: Date: Date: Signature	This RFC is valid for	days, at w	hich time reevaluation of	cost and time may be necessary.		=	
Signature Signature Will Crook - Project Manager	Request for Change to (Contract Amount Accepted	d by Owner	DELLINGER, INC.			
Signature Signature Will Crook - Project Manager	Bv:		Date:	By:		Г	Date:
	V -	Signature			Signature		
					Will Crook - Projec	et Manager	
		Title		II	Name and Tit		*



General Contractor P.O. Box 929 ---- Monroe, NC 28111-0929

Office No. (704) 283-7551

REQUEST FOR CHANGE #

Fax No. (703-289-8217

002

COST DETAILS

JOB NO: P-1246 PROJECT: NE Rowa	n County Chemical Bo	oster Station	DATE:	11/23/2021 R: Rowan County	002	
LABOR						
SEE ATTACHED Project Manager Start Up Generator	Rate \$	59.04 X 59.04 X	12 Hour 8 Hour	\$5,864.00 \$ 708.48 \$ 472.32		
			35.48% DR	\$7,044.80 \$2,499.50	\$9,544.30	
<u>EQUIPMENT</u>						
Crane See Attached	SUB	TOTAL - EQUI	IPMENT	\$2,000.00 \$1,600.00	\$3,600.00	
MATERIAL						
CAT Generator (See Attached) Wedge Anchors Concrete Concrete Forms				\$26,400.00 \$100.00 \$1,300.00 \$350.00		
Rebar Stone Expansion Joint Mazterial Fuel For Generator				\$1,000.00 \$300.00 \$10.00 \$2,354.00		
Grassing	SUBTOTA SALES TA SUB		EMPT ERIAL	\$300.00 \$32,114.00 \$0.00	\$32,114.00	
SUBCONTRACTOR						
The Boswell Group See Attached				\$18,205.66		
	SUB	STOTAL - SUBC	CONTRACTS			\$18,205.66
JOB OVERHEAD						
OUT OF TOWN EXPENSES UTILITIES (SANITARY FACILITIES,	\$220.00 PER DAY			\$1,100.00		
TELEPHONE, POWER)	\$14.00 PER DAY SUB	STOTAL - JOB (OVERHEAD	\$70.00	\$1,170.00	
PRORATED AND OTHER COST						
MOB / DEMOB SAFETY 2% OF LABOR SMALL TOOLS 2% OF LABOR	SUB	TOTAL - OTHI	ER COSTS	\$1,500.00 \$190.89 \$190.89	\$1,881.77	
				SUB TOTAL	\$48,310.07	
				MARK UP 15 %	\$7,246.51 \$55,556.58	
				SUBCONTRACTS MARK UP 5% SUBTOTAL BOND 1 % TOTAL	\$55,556.88 \$18,205.66 \$910.28 \$74,672.53 \$0.00 \$74,672.53	

RFC 002 DATE ########

PROJECT NE Rowan County Chemical Booster Station

LABOR

EADOR	PER HOUR	ļ	PER DAY
SUPERINTENDENT	\$63.00	8	\$504.00
CARPENTER	\$23.10	8	\$184.80
LABORER	\$21.00	8	\$168.00
LABORER	\$20.00	8	\$160.00
LABORER	\$19.50	8	\$156.00
LABOR COST PER DAY	(3	51,172.80

LABOR SUMMARY

 DAYS TO PERFORM WORK
 5.00

 COST
 \$5,864.00

EQUIPMENT

 BLUE BOOK

 DESCRIPTION
 DAILY

 RT Backhoe
 \$250.00

 Pickup Truck
 \$60.00

 Concrete Vibrator
 \$10.00

 EQUIPMENT COST PER DAY
 \$320.00

EQUIPMENT SUMMARY

 DAYS TO PERFORM WORK
 5.00

 COST
 \$1,600.00





Quote No.: 30988801 Rev No.: 0 Issue Date: 11/9/2021
Project Name: NE Rowan BPS Validity: 30 days

Project Location:

QTY

1 Diesel GENERATOR SET

Caterpillar Model C4.4

- · 40kW Standby Rating
- · EPA Stationary Emergency
- · 120/240V, 1 phase, 3 wire, 60 hz
- · UL2200 certified
- · NFPA 110 compliant
- · Local NFPA-99/110 alarm control panel
- · Main line circuit breaker: 150AF, 3 pole, LSI trip unit, SE rated
- · Charging alternator
- · Battery charger
- · Battery set, rack, cables
- · Coolant heater
- · Vibration isolators
- · Sound attenuated enclosure

Sound level at full load: 75dBA at 23' (in free field environment)

100 MPH wind load design

Internally mounted, super critical grade, exhaust system

- · Sub-base day tank, double wall, UL-142
 - 400 Gallon usable capacity, 68 hours at 100% load

High level, low level, and rupture basin alarms

Fuel level gauge

Normal & emergency vents

· 5 Year warranty

1 GENERAL

· 2 Day Start-up, testing, and customer training Includes 4-hour resistive load bank test on site

· F.O.B. Job Site for quoted equipment & material (Off-loading and installation not included)

Total Price: \$26,400.00 (applicable taxes not included)

Estimated Shipment (from submittal approval):

Genset: 22-24 weeks

Invoice & Payment Terms

Net due 30 days from invoice date

90% of total price invoiced upon equipment delivery

10% of total price invoiced upon completion of Carolina CAT's scope of supply



Clarifications:

1. Not providing a reactive load bank on site as this is a single phase unit and not 3 phase.

General Notes:

- 1. Quote is for equipment listed only.
- 2. WE HAVE DETAILED THE EQUIPMENT PROPOSED. PLEASE REVIEW YOUR SPECIFICATIONS TO BE SURE THAT THE EQUIPMENT DESCRIBED ABOVE MEETS YOUR REQUIREMENTS.
- Startup quoted is for 2 weekdays and does not include weekend or afterhours work, if needed we will be happy to provide pricing for that labor.
- 4. This quotation covers items listed herein and does not constitute a specific job proposal.
- 5. All equipment furnished loose for installation by others unless specifically listed as installed.
- 6. We are quoting this equipment as a material supplier only, we do not include any offloading, installation, concrete pad, conduit, wiring, lugs, fuel, fuel piping, and other misc. hardware.
- 7. Start-Up, Testing, & Training to be performed during normal business hours unless specifically indicated otherwise.
- 8. Relay and/or System Coordination Study is not included unless specifically noted.
- 9. Telephone and verbal orders are to be confirmed in writing.
- 10. We reserve the right to correct errors or omissions.
- 11. Carolina Cat is not responsible for occurrences beyond our control.
- 12. Sale is contingent upon customer signing a Carolina CAT Purchaser Agreement Form.
- 13. This quotation is made subject to Carolina Tractor Standard Terms and Conditions.
- 12. This quotation is valid for Thirty (30) days from date of issue.
- 13. Contracts which include penalties or liquidated damage clauses for failure to meet promised shipping dates are not accepted by or binding on Carolina CAT, unless accepted, and confirmed in writing by an officer of Carolina Tractor & Equipment Company at its corporate office.
- 14. Delivery dates listed above are only estimates based on current delivery times from the manufacturers, they are subject to change at any time. Firm delivery dates can only be obtained after equipment has been released for production by the manufacturer. Release for production occurs after submittals have been approved in writing by the customer or the customer's representative.

- 1. <u>DEFINITIONS</u>. For purposes hereof, unless otherwise provided herein (i) "Company" means Carolina Tractor & Equipment Company, a North Carolina corporation; (ii) "Conditions of Sale" means the following conditions of sale which are hereby incorporated by reference in, and made a part of, the Sales Order Agreement to which these Conditions of Sale are affixed or attached; (iii) "Customer" means the individual or entity whose name appears on the face of the Sales Order Agreement; (iv) "Equipment" means the equipment and products described on the face of the Sales Order Agreement; (v) "Invoice" means any invoice sent by Company to Customer pursuant to a Sales Order Agreement; and (vi) "Sales Order Agreement" means Company's Sales Order Agreement, which is an agreement between Company and Customer.
- 2. <u>PAYMENT TERMS</u>. Customer shall pay to Company the amount listed on the face of the Sales Order Agreement or Invoice in the manner and in accordance with the terms provided on the face of the Sales Order Agreement or Invoice. If Customer fails to pay the amount listed on the Sales Order Agreement or Invoice as required, Company may, in its sole discretion, without prejudice to any other remedy, do any one or more of the following: (i) postpone shipments, (ii) alter payment terms, (iii) terminate shipments, and (iv) charge interest on all overdue amounts at the rate of 1.5% per month compounded monthly (or such lesser rate as is required by applicable law). Any and all taxes imposed by federal, state or other governmental authorities on the sale of the Equipment shall be paid by Customer in addition to the prices listed (and whether or not itemized) on the Sales Order Agreement or Invoice. Customer may not hold back, delay or set-off any amounts owed to Company in satisfaction of any claims asserted by Customer against Company.
- 3. <u>DELIVERY TERMS</u>. Unless otherwise stated on the face of the Sales Order Agreement, all delivery terms shall be Free on Board (F.O.B.) at the facility where the Equipment is manufactured, pursuant to which the risk of loss passes to Customer when the Equipment is put into the possession of a carrier. Company will use reasonable diligence to meet the scheduled delivery dates provided herein, which are estimates and not guarantees of when the Equipment will actually be delivered. Customer's acceptance of delivery shall constitute a waiver of any claim of damage for delay. All references to delivery and shipment terms are with reference to the applicable provisions of the Uniform Commercial Code in effect from time to time in the State of North Carolina.
- 4. <u>INSTALLATION</u>. Unless otherwise set forth on the face of the Sales Order Agreement, Company shall not provide (i) any offloading or installation services with respect to the Equipment, (ii) any equipment, consumables or other hardware required for the installation of the Equipment, including, without limitation, concrete pads, conduit, wiring, lugs, fuel or fuel piping or (iii) any relay or system coordination study.
- 5. <u>SECURITY INTEREST</u>. To secure the payment of the purchase price of the Equipment and all other amounts due to Company from Customer, Customer hereby grants to Company a purchase money security interest in the Equipment and in all equipment and goods hereafter sold by Company to Customer, all accounts resulting from the sale or other disposition thereof by Customer and in all instruments, documents, general intangibles, attachments and accessions related thereto and all proceeds of the foregoing, as such terms are defined in the Uniform Commercial Code in effect from time to time in the State of North Carolina. Customer hereby authorizes Company to file with the appropriate filing offices such UCC-1 financing statements and other instruments and documents as Company deems necessary to evidence and perfect the above-described security interest.
- 6. <u>TITLE</u>. Upon delivery of the Equipment to Customer's job site, the Equipment shall become the property of Customer, subject to a reservation of a security interest herein granted to Company, and any losses or damage thereto shall be borne by Customer. Customer shall obtain appropriate risk insurance for fire, theft and extended coverage including vandalism, which recognizes Company's interest.
- 7. WARRANTY. WARRANTIES WITH RESPECT TO ANY EQUIPMENT ARE MADE BY THE MANUFACTURER OF SUCH EQUIPMENT, AND, UPON REQUEST, COMPANY WILL PROVIDE A COPY OF THE APPLICABLE MANUFACTURER'S WARRANTY. COMPANY DOES NOT MAKE ANY EXPRESS OR IMPLIED WARRANTIES AS TO ANY MATTER WHATSOEVER, INCLUDING WITHOUT LIMITATION THE CONDITION OF ANY EQUIPMENT, ITS MERCHANTABILITY OR ITS FITNESS FOR ANY PARTICULAR PURPOSE, ALL OF WHICH ARE HEREBY EXPRESSLY DISCLAIMED.
- 8. REMEDIES UPON BREACH. If Customer breaches this contract, Company shall be entitled, in addition to any other remedy at law or equity, to recover all costs and expenses incurred by Company in connection herewith. Such costs and expenses shall include, without limitation, Company's reasonable attorney's fees, costs of labor applied to this contract, overhead, costs of any materials applied to or ordered for this contract, and any charges imposed on Company by its suppliers or subcontractors. If Company breaches this contract, Customer's exclusive remedy shall be to terminate this contract, after written notice to Company of the breach and reasonable time to cure, by written notice thereof to Company, and to receive a refund of the Sales Order Agreement amount, if previously paid, for any Equipment that have not been shipped or otherwise identified to this contract as of the date of such termination.
- 9. CANCELLATIONS. Cancellation of this contract must be in writing signed by Customer and Company. Such cancellation will be deemed to occur on the date that both parties sign the notice of cancellation. Upon such cancellation, Customer agrees to pay Company the greater of (i) thirty percent (30%) of the amount listed on the face of the Sales Order Agreement or Invoice or (ii) all costs and expenses incurred by Company in connection with this contract, including, without limitation, Company's reasonable attorney's fees, costs of labor applied to this contract, overhead, costs of any materials applied to or ordered for this contract, and any charges imposed upon Company by its suppliers or subcontractors.
- 10. <u>COSTS</u>. Customer shall pay all of Company's costs and expenses, including reasonable attorney's fees, of collecting any amount not paid when due hereunder and of otherwise enforcing the terms and conditions of this contract.

- 11. EXCUSE FOR NON-PERFORMANCE. Company shall not be liable for damages of any kind, caused by delays in shipment, delivery, or any other nonperformance of this contract, directly or indirectly resulting from or contributed to by any circumstances beyond Company's control, including without limitation, riots, wars, earthquakes or national emergencies, labor disputes of every kind however caused, embargoes, nondelivery by suppliers, inability to obtain supplies through normal sources of supplies, delays of carriers or postal authorities, or governmental restrictions, prohibitions or diversions. The occurrence of any such circumstance shall operate to extend Company's time of performance hereunder for a period not less than the period of such delay. In the event of any such circumstance, Company may allocate its production and deliveries among its customers as it may decide in its sole discretion.
- 12. INSOLVENCY OF CUSTOMER. Company may cancel this contract and suspend any further deliveries hereunder without any liability to Customer, and, if the Equipment has been delivered but not paid for, the price therefor shall become immediately due and payable despite any other agreement to the contrary, if: (i) any proceedings in bankruptcy, insolvency, receivership or liquidation are taken against Customer; (ii) Customer makes an assignment for the benefit of creditors or commits an act of bankruptcy or insolvency; (iii) Customer ceases, or threatens to cease, to carry on the ordinary course of its business, or transfers all or substantially all of its property; (iv) the Equipment is seized under any legal process or confiscated; or (v) Company in good faith believes that the ability of Customer to pay or perform any provision of this contract is impaired, or that the Equipment is in danger of being lost, or that any of the events mentioned above is about to occur.
- 13. <u>LIMITATION ON DAMAGES</u>. Company shall not be liable in tort, including liability in negligence or strict liability, and shall have no liability at all for injury to persons or property with respect to the Equipment or Company's performance hereunder. Company's contractual liability for failure to fulfill its obligations hereunder or any other liability in connection with the Equipment shall be limited to the amount of the purchase price of the Equipment. Even if Company has been advised of the possibility of the following, Company shall not be liable for any indirect, incidental, special or consequential damages, including lost profits and revenues, losses due to delay in shipment, failure to realize expected savings, any claim against customer by a third party, or any other commercial or economic losses of any kind.
- 14. **NOTICES.** All requests, instructions and notices from one party to the other must be in writing and may be given via mail or facsimile transmission to the address of the parties shown on the face of the Sales Order Agreement.
- 15. **GOVERNING LAW; VENUE.** This contract shall be governed by the laws of the state of North Carolina, without reference to its conflict of laws provisions. All disputes arising out of or in connection with this Agreement shall be brought and maintained in a state or federal court of competent jurisdiction located in Mecklenburg County, North Carolina.
- 16. MISCELLANEOUS. The terms and conditions stated herein constitute the complete and exclusive statement of the terms and conditions of the sale of the Equipment. There are no other promises, conditions, understandings, representations or warranties of any kind with respect to the subject matter hereof. This contract may be modified only by a writing referencing this contract signed by Company and Customer. The parties acknowledge and agree that any and all additional or different terms and conditions contained in any of Customer's acceptances, acknowledgments, invoices, bills or other commercial documents are hereby rejected by Company and shall not become part of the Conditions of Sale or limit, modify or otherwise affect the Sales Order Agreement. The failure of Company to enforce any right hereunder will not be construed as a waiver of its right to performance in the future. Any provision of this contract which is, or is deemed to be, unenforceable in any jurisdiction shall be severable from this contract in that jurisdiction without in any way invalidating the remaining provisions of this contract, and that unenforceability shall not make that provision unenforceable in any other jurisdiction. The rights which accrue to Company by virtue of this contract shall inure to the benefit of its successors and assigns.
- 17. <u>Taxes</u>. The pricing and information contained in the quote does not include any taxes that may be incurred by the party requesting the quote or CTE. This quote is not valid for capital improvement projects that the requestor submits NC Form 589Cl. Advise your sales representative if any tax exemption forms will be provided.

ACCEPTED BY:	P.O. #:
COMPANY:	DATE:

Cline Tate

Electric Power Sales Engineer
Carolina Cat | Power Systems Division
704-731-7265 (direct)
704-516-5513 (mobile)
ctate@carolinacat.com | www.carolinacat.com

CATERPILLAR 4 of 4 CAROLINA CAT

CARYL MECHANICALS, INC. dba THE BOSWELL GROUP

DATE:	11/15/21		
TO:	Dellinger	ATTN:	Will Crook
	P.O.Box 929	PROJECT#	S1246-05
	Monroe, NC 28111	JOB NAME:	NE Rowan Chem Booster Station
		TBG JOB#	1975
		RFC#	4
WE ARE S	SENDING YOU:		
	CONTRACT		SAMPLES
	COPY OF LETTER		SAFETY / SDS BOOK
X	REQUEST FOR CHANGE		SHOP DRAWINGS
200 300	PLANS		SPECIFICATIONS
	- PRINTS		OTHER .
PURPOSI	E OF ABOVE:		RETURNED FOR CORRECTIONS
X	SUBMIT FOR APPROVAL		RESUBMIT FOR APPROVAL
	APPROVED AS NOTED		_SUBMIT CORRECTED PRINTS
Х	AS REQUESTED		OTHER
	_ JOB SITE REQUIREMENT		
	DESCRIPTION OF REQUEST FOR CHANG		
	Add wiring to generator furnished by others,	Furnish and ins	stall 1-vvall Pack
	per RFP #002-Rev 1		
CICNATI	IRE OF RECEIPT:		DATE
SIGNATU	THE OF THE OLIT I.		
DDINTED	NAME OF ABOVE		

REQUEST FOR CHANGE FORM

Date: 11/15/21

Sales Tax Rate:

7.00%

Request for change Number #:

4

Project Number:

S1246-05

NE Rowan Chem Booster Station Project Name: **Contractor Name:** Dellinger Will Crook Who Initiated Request: Add wiring to generator furnished by others, Furnish and install 1-Wall Pack Change Description: per RFP #002-Rev 1 \$10,169.52 (a) **Materials** \$550.00 Rent of Equipment (b) \$10,719.52 Subtotal: [a+b] \$35.00 \$3,430.00 98.0 Rate: (c) Labor Hours: \$1,029.00 Labor Burden (e) \$15,178.52 Subtotal: [a+b+c+e] \$0.00 (d) Subcontractors Overhead & Profit--Materials, Rental, Labor (f) addition \$2,276.78 Overhead & Profit--Subcontractors and Lower Tier Subs \$0.00 addition

(g) Sales Tax on (a) and (b) above) \$750.37

Sub-Total (2) (f)

Total Request For Change \$18,205.66

Extension of Time Requested: _____ calendar days.

Acceptance

THOMAS CARYL
Subcontractor

11/15/21

Date

Contractor

Date

\$17,455.30

The Boswell Group P.O. Box 3020 Monroe, NC 28111-3020 704-289-8986 Dellinger P.O.Box 929

Monroe, NC 28111

Project Number: The Boswell Group

Quantity	Size	Materials Description	Unit Cost	Totals
1		LUMP SUM ELECTRIC MATERIAL INCLUDED	\$8,769.52	\$8,769.52
1		Wall Pack Type LW1	\$400.00	\$400.0
1		12"x12"x6" SS j-box	\$1,000.00	\$1,000.00
				\$0.00
				\$0.00
1111111				\$0.00
				\$0.00
				\$0.0
				\$0.0
			x-Esset III III	\$0.0
7				\$0.00
				\$0.0
0				\$0.0
= 1				\$0.0
E.				\$0.0
				\$0.0
1			in the second	\$0.0
			MENTS OF THE	\$0.0
			egen fa 1	\$0.0
				\$0.0
				\$0.0
===				\$0.0
				\$0.0
				\$0.0
			o Constitution of the	\$0.0
				\$0.0
				\$0.0
				\$0.0
				\$0.0
				\$0.0
				\$0.0
				\$0.0
	-			\$0.0
				\$0.0
				\$0.0
				\$0.0
				\$0.0

Quantity in Hours Labor Rate Totals Type Labor \$3,430.00 \$35.00 **ELECTRICAL** 98.0 \$0.00

Itemized Equipment Rental Breakdown

Project Number: The Boswell Group S1246-05

Rental Period = Daily, Weekly, Monthly Includes Delivery and Pick Up Charges

Equipment Description	Unit Cost	Rental Period	Quantity	Totals
Walk Behind Trencher	\$250.00	1 Day	1	\$250.00
Tamper	\$100.00	1 Day	1	\$100.00
Delivery, Pick up	\$200.00		1	\$200.00
				\$0.00
A 4 4 4 5				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
	*11.46 pe			\$0.00
. Az N. z N.				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
	i. sieti			\$0.00
				\$0.00
				\$0.00
				\$0.00
	value 3			\$0.00
	an disabasia			\$0.00
	Total Park			\$0.00
				\$0.00
8 9				\$0.00
A				\$0.00
	ومستكيلي	libraria estable de la libraria.		\$0.00
	The first			\$0.00
	经验证证			\$0.00
				\$0.00
		ri erejut		\$0.00
		a to S. Missian St.		\$0.00
				\$0.00
				\$0.00
P 22				\$0.00
				\$0.00
				\$0.00
	- X 251	THE RESERVE TO SERVE THE	1	\$0.00



108 N SUTHERLAND AVE MONROE NC 28110-3602 Phone: 704-283-8106 Fax: 704-289-4074

To:

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Attn:

Jerry Blanchard Phone: 704-289-8986 704-289-5130

Fax: Email: Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

Release Nbr:

Purchase Order Nbr:

Additional Ref#

Valid From:

11/11/2021

Valid To:

11/12/2021

Contact:

CAMERON HILDRETH

Email:

cameron.hildreth@graybar.com

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

Item Item/Type	Quantity	Supplier	Catalog Nbr	Description	Price	Unit	Ext.Price
100	30 EA	CONDUIT	3/4-ALUM	3/4-ALUM RIGID CONDUIT	\$222.30	100	\$66.69
GB Part #: 88272926	UPC #: 98	3003001102					
200	3 EA	CONDUIT	3/4-90D-ALUM- ELL	3/4-90 DEG STD RAD ALUM ELBOW	\$1,009.86	100	\$30.30
GB Part #: 88273304	UPC #: 98	3002001162					
300	3 EA	CONDUIT	3/4-ALUM-COUP	3/4-ALUM COND COUPL	\$345.87	100	\$10.38
GB Part #: 88273303	UPC #: 98	002001132	2				
400	1 EA	COOPER CROUSE-HINDS	LB25 CGN	3/4 RGD LB COND BODY CVRAND GSKT AL	\$705.25	100	\$7.05
GB Part #: 96015893	UPC #: 78	456474370			*		
500	4 EA	COOPER CROUSE-HINDS	12SS ·	3/4 FITTING LOCKNUT SS	\$1,672.93	100	\$66.92
GB Part #: 25423069	UPC #: 66	227702913					
600	2 EA	COOPER CROUSE-HINDS	932	3/4 INS BSHG 105 DEGREE C	\$9.77	100	\$0.20
GB Part #: 92134048	UPC #: 78	456410932					

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Attn:

Jerry Blanchard

Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

700	4 EA	COOPER B-LINE SYS	B2009SS4	PIPE AND CONDUIT CLAMP RIGID 3/4-IN.	\$444.25	100	\$17.77
GB Part #: 90073821	UPC #: 7	8101161018					
800	100 EA	L H DOTTIE	SA14138	SLEEVE ANCHOR	\$48.11	100	\$48.11
GB Part #: 96033915	UPC #: 78	8100259330					
900	100 EA	L H DOTTIE	FWS14	1/4IN FLAT WASHERS STAINLESS STEEL	\$7.39	100	\$7.39
GB Part #: 99601306	UPC #: 78	3100269886					
1000	500 EA	WIRE	THHN-12-SOL- BLK-500S	THHN/THWN-2 SOL 600V 90DEG CU	\$204.03	1000	\$102.02
GB Part #: 88284225	UPC #: 98	3010022400					
1100	200 EA	ABB ELECTRICAL	COND1-G	1 GRAY PVC CTD COND STLRGD	\$1,154.89	100	\$2,309.78
GB Part #: 90002094	UPC #: 70)450826103					
1200	8 EA	ABB ELECTRICAL	ELL1-G	1X90 GRAY PVC CTD ELBOWSTL	\$37.97	1	\$303.76
GB Part #: 90002096	UPC #: 70	450836988					
1300	8 EA	ABB ELECTRICAL	CPL1-G	1 GRAY PVC CTD COUPLINGSTL	\$12.00	1	\$96.00
GB Part #: 90002095	UPC #: 70	450836219					
1400	4 EA	ABB ELECTRICAL	LB38-4X-G	1 IN GRAY PVC CTD UL4X LB FM8	\$129.20	1	\$516.80
GB Part #: 25271697	UPC #: 70	450802449					

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Attn:

Jerry Blanchard

Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

1500	10 EA	COOPER B-LINE SYS	B2010SS4	PIPE AND CONDUIT CLAMP RIGID 1-IN. ST	\$581.15	100	\$58.12
GB Part #: 94026533	UPC #: 78	3101161032					
1600	2 EA	COOPER B-LINE SYS	BL1420SS4	SS CONDUIT HNGR 2 TRADE. 1IN RIGID/EMT	\$478.56	100	\$9.57
GB Part #: 22123821	UPC #: 78	3101157506					
1700	12 EA	CONDUIT	UA 1 GRY CUT REEL	UL TYPE LIQUID TIGHT	\$414.73	100	\$49.77
GB Part #: 95076755	UPC #: 98	3095076755					
1800	2 EA	COOPER CROUSE-HINDS	LT100	1-IN STR L/T CONN	\$387.58	100	\$7.75
GB Part #: 88073391	UPC #: 78	456430100 ,					
1900	2 EA	COOPER CROUSE-HINDS	LT10090	1-IN 90D L/T CONN	\$844.21	100	\$16.88
GB Part #: 88073393	UPC #: 78	456490100					
2000	20 EA	COOPER B-LINE SYS	B24SH-120SS4	CHNL 1 5/8X1 5/8 9/16X7/8 SH 14 GA 120IN	\$2,497.62	100	\$499.52
GB Part #: 22081919	UPC #: 78	101122213					
2100	50 EA	L H DOTTIE	SA38178	3/8X1-7/8 SLVE ANCHORS HEXHEAD ZINC PLTD	\$56.85	100	\$28.43
GB Part #: 25321592	UPC #: 78	100259338				4	

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

Attn:

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Jerry Blanchard

Date:

Proj Name: GB Quote #:

11/11/2021

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

2200	100 EA	L H DOTTIE	FWS38	3/8IN FLAT WASHERS STAINLESS STEEL	\$17.14	100	\$17.14
GB Part #: 99601308	UPC #: 78	3100269890					
2300	1,000 EA	WIRE	THHN-14-STR- BLK-500S	THHN/THWN-2 19 STR 600V 90DEG CU	\$160.73	1000	\$160.73
GB Part #: 88284592	UPC #: 98	3010022800					
2400	500 EA	WIRE	THHN-10-STR- BLK-500S	THHN/THWN-2 19 STR 600V 90DEG CU	\$359.80	1000	\$179.90
GB Part #: 88284544	UPC #: 98	8010023000					
2500	300 EA	WIRE	THHN-2/0-STR- BLK-CUT REEL	THHN/THWN-2 19 STR 600V 90DEG CU	\$3,963.94	1000	\$1,189.18
GB Part #: 22061499	UPC #: 98	022061499					
2600	4 EA	3M CO ELECTRICAL	FB136	3M FIRE BLOCK SEALANT (10.1 FL OZ) CARTR	\$5.63	1	\$22.52
GB Part #: 22118346	UPC #: 05	111516591					
2700	70 EA	ABB ELECTRICAL	COND2-G	CONDUIT PVC COATED 2IN	\$2,057.78	100	\$1,440.45
GB Part #: 90002098	UPC #: 70	450826106					
2800	5 EA	ABB ELECTRICAL	ELL2-G	2X90 GRAY PVC CTD ELBOWSTL	\$86.77	1	\$433.85
GB Part #: 89087471	UPC #: 70	450837019					
2900	5 EA	ABB ELECTRICAL	CPL2-G	2 GRAY PVC CTD COUPLINGSTL	\$21.81	1	\$109.05

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Attn:

Jerry Blanchard

Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

GB Part #: 90002099	UPC #: 70	0450836241								
3000	2 EA	ABB ELECTRICAL	LB68-4X-G	2IN GRAY PVC CTD LB FORM 8 UL-4X BODY	\$284.62	1	\$569.24			
GB Part #: 25457381	UPC #: 70450802475									
3100	6 EA	CONDUIT	UA 2 GRY CUT REEL	UL TYPE LIQUID TIGHT	\$757.81	100	\$45.47			
GB Part #: 95076739	UPC #: 98095076739									
3200	1 EA	COOPER CROUSE-HINDS	LT200 S	2-IN STR L/T CONN	\$1,861.28	100	\$18.61			
GB Part #: 88073406	UPC #: 78	3456430200								
3300	1 EA	COOPER CROUSE-HINDS	LT20090 S	2-IN 90D L/T CONN	\$2,661.87	100	\$26.62			
GB Part #: 88073408	UPC #: 78	456490200								
3400	6 EA	COOPER B-LINE SYS	B2013SS4	PIPE AND CONDUIT CLAMP RIGID 2-IN. ST	\$1,012.07	100	\$60.72			
GB Part #: 90073825	UPC #: 78101161068									
3500	1 EA	COOPER B-LINE SYS	BL1450-SS4	2IN RIGID HNGR SS	\$1,501.17	100	\$15.01			
GB Part #: 22075921	UPC #: 78101157535									
3600	1 EA	COOPER CROUSE-HINDS	TP7010	1G WP BOX W/3 1/2 HUBS	\$236.83	100	\$2.37			
GB Part #: 97230814	UPC #: 78	618907010								

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

Attn:

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Jerry Blanchard

Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

3700	1 EA	INTERMATIC	WP1010MXD	DIE CAST XDUTY 1G VERT - (BOSS)	\$19.14	1	\$19.14
GB Part #: 25447011	UPC #: 07	INC 7827513013		,			
3800	12 EA	CONDUIT	UA 1/2 GRY CUT REEL	UL TYPE LIQUID TIGHT	\$166.59	100	\$19.99
GB Part #: 95076750	UPC #: 98	8095076750					
3900	2 EA	COOPER CROUSE-HINDS	LT50	1/2 STR L/T CONN	\$190.62	100	\$3.81
GB Part #: 88073425	UPC #: 78	456430050					
4000	2 EA	COOPER CROUSE-HINDS	LT5090	1/2 90D L/T CONN	\$342.36	100	\$6.85
GB Part #: 88073428	UPC #: 78	456490050					
4100	2 EA	COOPER B-LINE SYS	BL1400SS4	1/2IN RGID OR EMT HNGR	\$380.84	100	\$7.62
GB Part #: 25495461	UPC #: 78	101157490					
4200	1 EA	3M CO ELECTRICAL	SPB-03	WIRE MARKER BOOK 10 MARKERS 1-45	\$17.48	1	\$17.48
GB Part #: 92036566	UPC #: 05	400749953					
4300	20 EA		BARE-CU-SD- 4/0-19STR-CUT REEL	BARE CU	\$6,583.34	1000	\$131.67
GB Part #: 22063080	•						
4400 GB Part #: 88047677	-	BURNDY LLC 181001380	KS29	SERVIT 1 STR-250	\$18.89	1	\$18.89

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

CARYL MECH INC DBA THE BOSWELL GRP

2303 STAFFORD STREET EXT

MONROE NC 28110-9673

Attn:

Jerry Blanchard

Date:

11/11/2021

Proj Name: GB Quote #:

0239337601

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

Total in USD (Tax not included):

\$8,769.52

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

Danny Line

From:

Jerry Blanchard <jblanchard@theboswellgroup.com>

Sent:

Wednesday, November 10, 2021 4:24 PM

To:

Danny Line

Subject:

NE Rowan Booster Pump Station

1-----FIXTURE TYPE LW1

They are making some changes and I need some prices:

1-----FIXTURE TYPE LW1

\$ 400 9

1-----12" X 12" X6" N 4X SST BOX

\$ 1,00000 €0

Thank you.

Jerry Blanchard **Electrical Estimator**



ELECTRICAL & PLUMBING CONTRACTORS COMMERCIAL | INDUSTRIAL | SERVICE

PO Box 3020 Monroe, NC 28111 O: 704.289.8986 C: 704.575.2384

Jan 20 11-12-21

EXTERNAL EMAIL: DO NOT click links or attachments unless you recognize the sender and know the content is safe.