

Steps With “Ideal” Timeline for Receiving Grant Funds

2022						
February						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					

By Feb. 11

NCDOT issues notification of funding letter and Request for Aid (RFA) application in EBS

By Feb. 15

Sponsor submits RFA application with three documents:

- AV-106
- Conflict of Interest policy
- Sworn statement of no overdue tax debts

Feb. 17

NCDOT issues unsigned agreement to airport

Feb. 18

Sponsor signs agreement

Feb. 21

NCDOT executes agreement (*EBS notifies airport*)

By Feb. 22

Sponsor submits claim (“new Reimbursement”)

By Feb. 25

NCDOT issues 50% payment of FY 22 funds

June 1-15

Sponsor submits claim (“new Reimbursement”)

By June 30

NCDOT issues 50% payment of FY 22 funds

TBD

FY 23 payment dates for Smith Reynolds