

01 February 2022

Mr. Aaron Church
Rowan County Manager
130 West Innes Street
Salisbury, Rowan County, North Carolina 28144

RE: Nina Dix Dog Adoption Center
1465 Julian Road, Salisbury, Rowan County
Summary of Change Orders 10-16

Mr. Aaron Church:

The following is a summary list of Change Orders submitted for Board approval. Descriptions are included.

: Change Order No. 10 – Metal Roof Panel

This ADD reflects an increase in product cost from the initial budget quote to when it was ordered.

DATE: 07JAN2022

COST: \$17,362.00

: Change Order No. 11 – Millwork changes

This ADD reflects a change in material used to protect walls in the Visit rooms.

DATE: 16NOV2021

COST: \$1,900.00

: Change Order No. 12 – Roof insulation

This ADD reflects an increase in product cost from the initial budget quote to when it was ordered.

DATE: 07JAN2022

COST: \$48,775.00

: Change Order No. 13 – Rebar

This ADD reflects an increase in product cost from the initial budget quote to when it was ordered.

DATE: 07JAN2022

COST: \$3,020.00

: Change Order No. 14 – Metal ceiling grid

This ADD reflects an increase in product cost from the initial budget quote to when it was ordered.

DATE: 10JAN2022

COST: \$7,403.00

: Change Order No. 15 – Hat channel

This ADD reflects an increase in product cost from the initial budget quote to when it was ordered.

DATE: 07JAN2022

COST: \$21,127.19

: Change Order No. 16 – Change in door swing

This ADD reflects the change in door frame to provide an opposite swing.

DATE: 30NOV2021

COST: \$353.00

Thank you in advance for your time and attention.

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'Jon E. Palmer', with a long horizontal stroke extending to the right.

Jon E. Palmer, AIA, NCARB

JP+A Architect, PLLC

341 Richmond Road

Salisbury, North Carolina 28144

CC:

Project File