



"Unleashing the Power of Technology"

**Federal
Engineering®**

Federal Engineering, Inc.

10600 Arrowhead Drive
Fairfax, VA 22030
703-359-8200

Issued: March 30, 2022

**ATTACHMENT TO
FE Basic Service Agreement
Dated: March 19, 2019**

**PROJECT ROWANCONC: PSMR
ROWAN COUNTY, NC
AMENDMENT 1
RADIO COMMUNICATIONS CONSULTING
PERIOD OF PERFORMANCE EXTENSION**

1.0 INTRODUCTION AND ISSUES

Rowan County, NC, contracted with Federal Engineering, Inc to provide radio communications consulting for the period of March 2019 through March 2022. Due to various issues that created project delays, the County has requested that **FE** continue to provide radio communications consulting support through December 31, 2022.

2.0 AMENDMENTS

- Schedule A rates are updated as attached.
- All other sections of the agreement remain unchanged.

Submitted by **FE**:

Authorization to begin work by
Rowan County, NC:



(Signature)

John Murray, Executive Vice President

Printed Name/Title

March 30, 2022

Date

(Signature)

Printed Name/Title

Date

SCHEDULE A
LONG-TERM CONSULTING RATES

Effective April 1, 2022 through December 31, 2022

Principal	\$ 380.00 per hour
Vice President	\$ 340.00 per hour
Assistant Vice President	\$ 300.00 per hour
Director/Chief Consultant	\$ 265.00 per hour
Senior Consultant	\$ 220.00 per hour
Consultant	\$ 190.00 per hour
Senior Analyst	\$ 155.00 per hour
Analyst	\$ 115.00 per hour
Administrative / Computer Services	\$ 90.00 per hour

TERMS AND CONDITIONS

1. Long-term rates do not include state or local taxes.
2. Travel and meals on a per diem basis will be invoiced at actual cost plus 20 percent to account for general and administrative costs.
3. Hours expended for travel in support of any time and materials task orders are billable hours.
4. Invoices will be rendered monthly. All invoices are due and payable 30 days from issuance. Late balances are subject to a finance charge of 1.5 percent per month (or fraction thereof).

This document is proprietary to Federal Engineering, Inc. and shall not be disclosed to third parties without prior written permission from Federal Engineering, Inc.

01-01-22