



November 30, 2020

Unlimited License #74905

To: Pete Bogle  
The Bogle Firm  
100 W Innes Street  
Salisbury, N.C. 28144

Re: **Rowan County Covid Phase 2 – Change Order Request #1 Estate Office**

Original Contract Amount		\$570,027.00
Approved Change Orders to Date	+	\$ 0.00
<b>Current Contract Total</b>		<b>\$570,027.00</b>

**Change Order Request #1 Summary**

Interior wall demolition, relocation of existing shelving, new wall partition.

		\$ 6,500.00
GC Fee 5%	+	\$ 325.00
		\$ 6,825.00
Bond 1.5%	+	\$ 102.00

<b>Change Order #1 Total</b>		<b>\$ 6,927.00</b>
------------------------------	--	--------------------

<b>Contingency Total</b>		<b>\$ 25,000.00</b>
--------------------------	--	---------------------

<b>Change Order #1</b>	-	<b>\$6,927.00</b>
------------------------	---	-------------------

<b>Contingency Balance</b>	=	<b>\$18,073.00</b>
----------------------------	---	--------------------

*We request 1 week of time to be added for this change order.*

**Acceptance of this change order:** *This will become part of the original AIA Contract and all terms and conditions of that contract.*

**Rowan County Covid Phase 2**

Owner/Representative Signature: \_\_\_\_\_ Date: \_\_\_\_\_

**Vertex Construction Company, LLC**

Owner Signature: \_\_\_\_\_ Date: \_\_\_\_\_