



November 30, 2020

Unlimited License #74905

To: Pete Bogle
The Bogle Firm
100 W Innes Street
Salisbury, N.C. 28144

Re: **Rowan County Covid Phase 3 – Change Order Request #3 Landis Sheriff's Office**

Original Contract Amount		\$570,027.00
Approved Change Orders to Date	+	\$ 0.00

Current Contract Total **\$570,027.00**

Change Order Request #1 Summary

Demo Built-ins, demo floor area, relocate tv and mount.		\$ 1,170.00
Additional flooring		\$ 4,913.00
Sub Total		\$ 6,083.00
GC Fee 5%	+	\$ 304.00
		\$ 6,387.00
Bond 1.5%	+	\$ 95.00

Change Order #3 Total **\$ 6,482.00**

Contingency Total **\$ 25,000.00**

Change Order #1 **- \$6,927.00**

Change Order #2 \$2,914.00

Change Order #3 \$6,482.00

Contingency Balance **= \$8,677.00**

We request 1 additional days to be added for this change order.

Acceptance of this change order: *This will become part of the original AIA Contract and all terms and conditions of that contract.*

Rowan County Covid Phase 2

Owner/Representative Signature: _____ Date: _____

Vertex Construction Company, LLC

Owner Signature: _____ Date: _____