
                 General Contractor
                       P. O. Box 929  -----  Monroe, NC 28111-0929

     Office No. (704) 283-7551                            Fax No. (704) 289-8217

Request For Change  (RFC)  To Contract Amount 
 

RFC #   003 PROJECT  NE Rowan County Chemical Booster Station DATE 12/7/2021

Attn: Hayden Reynolds, EIT
Eng./Owner: Hazen and Sawyer
Address: 4011 WestChase Blvd. Suite 500
City: Raleigh, NC 27607
Owner: Rowan County

Description of Change: Proposal provided by Lord & Company for Additional Scope items for the Northeast Rowan Chemcal Booster Station.  This Change Order
coincides with RFP -001 and FO-001.
 
 
 
 

 
 
 

Change Order Amount $2,150.57

This RFC is valid for 10 days, at which time reevaluation of cost and time may be necessary. 
 

Request for Change to Contract Amount Accepted by Owner DELLINGER, INC.
 

By:  ________________________________________ Date: ________ By:  ________________________________________ Date: ________
       Signature        Signature

 
       ______________________________________________________

       Title        Name and Title *
Will Crool - Project Manager

DELLINGER, INC.
HEAVY CONTRACTOR                         MONROE, NC
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General Contractor
P.O. Box 929 ---- Monroe, NC  28111-0929

Office No. (704) 283-7551          Fax No. (703-289-8217

COST DETAILS

REQUEST FOR CHANGE # 003
JOB NO: P-1246 DATE: 12/7/2021
PROJECT: NE Rowan County Chemical Booster Station OWNER: Rowan County

LABOR

-$                              
Project Manager Rate X 2 Hours 118.08$                        

SUBTOTAL 118.08$                        
TAX, INS., BENEFITS 35.48% 41.89$                          

SUBTOTAL - LABOR 159.97$              

EQUIPMENT

-$                              
 -$                              

SUBTOTAL - EQUIPMENT -$                    

MATERIAL

Lord & Company 1,685.18$                     

SUBTOTAL 1,685.18$                     
SALES TAX 0.00% -$                              

SUBTOTAL - MATERIAL 1,685.18$           

SUBCONTRACTOR

SUBTOTAL - SUBCONTRACTS -$              

JOB OVERHEAD

OUT OF TOWN EXPENSES $150.00 PER DAY -$                              
UTILITIES ( SANITARY FACILITIES,
TELEPHONE, POWER) $14.00 PER DAY -$                              

SUBTOTAL - JOB OVERHEAD -$                    

PRORATED AND OTHER COST

MOB / DEMOB -$                              
SAFETY 2% OF LABOR 3.20$                            
SMALL TOOLS 2% OF LABOR 3.20$                            

SUBTOTAL - OTHER COSTS 6.40$                  

SUB TOTAL 1,851.55$        

Mark Up 15% 277.73$           

2,129.28$        
SUBCONTRACTS -$                 
MARK UP 5% -$                 
SUBTOTAL 2,129.28$        
BOND 1 % 21.29$             
TOTAL 2,150.57$        

59.04$      

DELLINGER, INC.
HEAVY CONTRACTOR                         MONROE, NC
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      Locations 
   Fort Mill, South Carolina 
   Durham, North Carolina 
     2100 Carolina Place Drive; Fort Mill, SC 29708    
     Tel: (803) 802- 0060    Fax: (803) 802- 0070   
     Website: www.lordandcompany.com 
 

Starting & Finishing with Excellence 
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Task Order 1A: North East Rowan County Water System Chemical Booster Station Additional Scope Items 
L&C Project No. SE-8777 
    
             L&C Quotation No. 082621c 
  

“A FULL-SERVICE INSTRUMENTATION & CONTROLS COMPANY” 
 
We are pleased to present our quotation for the services as required below. The cost in quote includes the cost for engineering 
labor and parts needed to successfully achieve the services requested on Proposal No. 001 Rev 2. 
 
We appreciate the opportunity to meet your instrumentation and control needs for this project and give your company a 
firsthand experience of working with Lord & Company. We are certain that we will prove our excellent reputation of over 30 
years for quality equipment, timely services, and experienced engineers.  
 
 
Engineering We shall provide the specified shop drawings, submittals, testing and calibration documentation and O & M 

manuals in software (CD) format.  Hard copies of these documents can be printed from the CD, or Lord & 
Company will provide hard copies at an additional cost. Additional hard copy of O&M Manuals can be 
supplied at a cost of $120 per manual. 

 
Warranty We shall provide a One (1) year warranty from the date of customer acceptance on the equipment as 

specified.  Damage due to misuse, abuse, flooding, moisture, lightning surges, transients from lightning or 
any other induced voltages are not covered.  Equipment manufacturer’s standard warranty and terms apply. 

 
Notes  Unless specifically set forth in the scope of this proposal, this offer does not include: 

◊ Interconnecting wiring or conduit 
◊ Fiber Optic Cable 
◊ Communication Connectors 
◊ Installation  
◊ Installation of antenna, antenna towers, cable, conduit & wire  
◊ Wire termination’s 
◊ Power distribution equipment 
◊ Local power disconnects 
◊ TVSS enclosures 
◊ Electrical Racks with Hoods 
◊ Enclosure Rated for Class I, Division 2 hazardous location 
◊ Misc. hardware and mounting equipment such as stands, poles, anchors, sunshields, etc. 

 
Terms Monthly progress payments for milestones, design, material shipments, startup, etc.; Net 30 days after date of 

invoice.  A 1 1/2% monthly interest charge shall apply to all invoices over 15 days past due. No statement or 
condition contained in any order submitted by Buyer which modifies, adds to, is different from or 
inconsistent with any item or condition of this Quotation shall be binding on the Seller unless the Seller shall 
have expressly consented in writing to such statement or condition.   Reference this quotation number on all 
correspondence concerning this project, including purchase orders and/or contracts. 

  
Total Price  $1,685.18 
 
 

http://www.lordandcompany.com/
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We sincerely thank you for the opportunity to work with you on this project and hope that you are richly blessed with the 
Grace of God in your life. If you have any question or concerns pertaining to this scope of work please contact me. 
 
 
Sincerely, 
Lord & Company, Inc. 
 
Diego Machuca 
Project Manager/Engineering Services Development Manager 
 
 
 
2100 Carolina Place Drive 
Fort Mill, SC 29708 
Mobile: 601-874-1216 
Office: 803-802-0060 ;132 
Email: dmachuca@lordandcompany.com 
Website: lordandcompany.com 
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